United States Capitol Visitor Center
Weekly Construction Summary

A crew assembles steel rebar on the roof deck of the CVC in front of the original Senate wing. Meanwhile, steel erection work, as can be seen
in the upper half of the photo, nears completion. Concrete placements on the roof deck will occur throughout the winter.

This Week — Ongoing Work — 01/26/04 through 01/30/04

East Front Plaza Highlights:

» Steel erection work is nearly complete in the northern half of the site.

» Crews have completed concrete placements on the roof deck over the entire area above the House expansion space.
Additional concrete placements have also been completed in front of the Center Steps and are now occurring in the
northern half of the site.

» Crews continue to assemble the formwork for both the lower and upper level floor slabs above the slab on grade, and
concrete placements for the lower and upper level floor slabs will continue.

» Crews continue to excavate and install utilities throughout the site.

East Front Extension (Inside the Capitol)
*  Crews will continue demolishing floor slabs and walls to clear the way for elevator shafts, stairwells and new
mechanical systems. Much of this work will be restricted to evenings now that Members have returned from recess.

Senate Side (Truck Tunnel Zone)
Truck Tunnel Construction:
« Crews continue assembling rebar and placing concrete roof slabs over portions of the truck tunnel.




CVC crews continue to erect large steel columns and beams inside the East Front. The new steel support structure will allow for the demolition
of adjacent portions of the existing concrete, which will clear the way for new stairs, escalators and elevators from the CVC into the Capitol.

Next Week —2/02/04 - 2/06/04

East Front Plaza Work

» It is expected that steel column erection work will be completed throughout the site.

*  Crews will continue to install roof decking, lay rebar and
place concrete on the roof decking.

» Installation of utilities, mechanical trenches, footings and
storm drain pipes will continue throughout the site.

» Scaffolding for the lower and upper level floor slabs will
continue to be erected and concrete placements will occur
inside the CVC in the southwest and southeast quadrants.

East Front Extension (Inside the Capitol)

*  Demolition of structural elements will continue on all levels
within the East Front Extension and in the Carriageway
below the East Front Center Steps. Much of the work will
continue to be restricted to evening and weekend hours.

A steel crew guides a crossbeam into place in the northern half of

. the site. Steel erection work, which began in early September
Senate Side (Truck Tunnel Zone) 2003, is nearly complete.

e CVC truck tunnel work will continue in all areas of the
tunnel construction zone.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov. You can read this document and previous editions on the CVC web site at WWW.a0C.gov.




